
Field Note Record
Contract No. Station Mile/Line: Staked by Date
9667 n/a I-90 n/a

Calculated by Date Work Started Date Work Completed  Date

E. Knudson 6/30/2021 6/14/2021

Inspector Date Reviewed by Date
n/a n/a

Checked by Date Materials Mgr. Date Materials

Dean A. Long 6/30/2021 n/a No

Item 15
Min. Bid Req. - Type B Progress Schedule - $5,000.00

The Type B Progress Schedule was approved on June 4, 2021.

Per Std. Spec. 1-08.3(5), payment of 80% of the lump sum amount will be paid upon approval of the schedule.

$5,000.00 x 80% = $4,000.00.

See attached for additional information.

Shipment Tag/Stamp # Make/Model/Product #

Item 
Num
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Manufacturer Brand Name / 
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RAMS/QP
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Item Num Item Description Grp Date Work 
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Unit Quantity Ledger 
Entry No.

Posted By Checked By Est. No.
Init. Date  Init. Date

0015 MIN BID REQ - TYPE B 
PROGRESS SCHEDULE $5000 

1 6/30/21 L.S. 4,000.... 4 EK 7/2/21 DAL 7/8/21 1

Attachments
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1

Knudson, Earlene

From: Williams, Doug
Sent: Friday, June 4, 2021 9:32 AM
To: Robbie Gentle
Cc: Wood, Jerry; Crane, Patricia; Bucknell, Clint; Schut, Tami (Consultant); Jeff Nimrick; Lund, 

Jon
Subject: 9667: SUB 008.1 - Type B Progress Schedule - Approved
Attachments: 9667 SUB 08.1 - Type B Progress Schedule - Approved.pdf

Robbie, 
 
WSDOT’s Response: Approved 
 
Thanks, 
 
Doug Williams 
Project Controller 
Jerry Wood PEO 
Willidc@wsdot.wa.gov 
Cell (509) 941‐9819 

 

From: Robbie Gentle <gentler@massanaconstruction.com>  
Sent: Friday, June 4, 2021 8:24 AM 
To: Williams, Doug <WilliDC@wsdot.wa.gov> 
Cc: Wood, Jerry <WoodJe@wsdot.wa.gov>; Crane, Patricia <CraneP@wsdot.wa.gov>; Bucknell, Clint 
<BuckneC@wsdot.wa.gov>; Schut, Tami (Consultant) <SchutT@consultant.wsdot.wa.gov>; Jeff Nimrick 
<nimrickj@massanaconstruction.com> 
Subject: [EXTERNAL] RE: 9667: SUB 008.1 ‐ Type B Progress Schedule (Rev. 1) 
 

WARNING: This email originated from outside of WSDOT. Please use caution with links and attachments.  

 
Please see attached.   
 
Thank you,  
 
 

Robbie Gentle 
(253) 514-0970 
 

The linked image cannot be displayed.  The file may have been moved, renamed, or deleted. Verify that the link points to the correct file and location.

  



Item 2 - Removing Existing Structure

LS Amount - $69,619.00

% Total %

Amount Complete Amount Due Est. # Complete

Scale Pit Concrete Slabs/Walls/Plinths $35,000.00 0.0% $0.00 0.0%

Scale Pit and Approach Slabs $10,400.00 0.0% $0.00 0.0%

Sidewalk & C & G $1,800.00 0.0% $0.00 0.0%

Scale Pit Steel Frames & Internal Components $22,419.00 0.0% $0.00 0.0%

$69,619.00 $0.00

% Total %

Amount Complete Amount Due Est. # Complete

Scale Pit Concrete Slabs/Walls/Plinths $35,000.00 0.0% $0.00 0.0%

Scale Pit and Approach Slabs $10,400.00 0.0% $0.00 0.0%

Sidewalk & C & G $1,800.00 0.0% $0.00 0.0%

Scale Pit Steel Frames & Internal Components $22,419.00 0.0% $0.00 0.0%

$69,619.00 $0.00

% Total %

Amount Complete Amount Due Est. # Complete

Scale Pit Concrete Slabs/Walls/Plinths $35,000.00 0.0% $0.00 0.0%

Scale Pit and Approach Slabs $10,400.00 0.0% $0.00 0.0%

Sidewalk & C & G $1,800.00 0.0% $0.00 0.0%

Scale Pit Steel Frames & Internal Components $22,419.00 0.0% $0.00 0.0%

$69,619.00 $0.00



Total Paid

to Date

$0.00

$0.00

$0.00

$0.00

$0.00

Total Paid

to Date

$0.00

$0.00

$0.00

$0.00

$0.00

Total Paid

to Date

$0.00

$0.00

$0.00

$0.00

$0.00



Item 3 - Scale Pit Drain

LS Amount - $14,000.00

%

Amount Complete

Type 1 Catch Basins $9,500.00 0.0%

Sump Pumps & Piping $2,000.00 0.0%

Drain Pipe $2,500.00 0.0%

$14,000.00

%

Amount Complete

Type 1 Catch Basins $9,500.00 0.0%

Sump Pumps & Piping $2,000.00 0.0%

Drain Pipe $2,500.00 0.0%

$14,000.00

%

Amount Complete

Type 1 Catch Basins $9,500.00 0.0%

Sump Pumps & Piping $2,000.00 0.0%

Drain Pipe $2,500.00 0.0%

$14,000.00



Total % Total Paid

Amount Due Est. # Complete to Date

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 $0.00

Total % Total Paid

Amount Due Est. # Complete to Date

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 $0.00

Total % Total Paid

Amount Due Est. # Complete to Date

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 $0.00



Item 4 - Shoring or Extra Excavation Cl. A

LS Amount - $30,000.00

%

Amount Complete

Engineering $5,000.00 0.0%

Install Shoring North Pit $10,000.00 0.0%

Remove Shoring North Pit $2,500.00 0.0%

Install Shoring South Pit $10,000.00 0.0%

Remove Shoring South Pit $2,500.00 0.0%

$30,000.00

%

Amount Complete

Engineering $5,000.00 0.0%

Install Shoring North Pit $10,000.00 0.0%

Remove Shoring North Pit $2,500.00 0.0%

Install Shoring South Pit $10,000.00 0.0%

Remove Shoring South Pit $2,500.00 0.0%

$30,000.00

%

Amount Complete

Engineering $5,000.00 0.0%

Install Shoring North Pit $10,000.00 0.0%

Remove Shoring North Pit $2,500.00 0.0%

Install Shoring South Pit $10,000.00 0.0%

Remove Shoring South Pit $2,500.00 0.0%

$30,000.00



Total % Total Paid

Amount Due Est. # Complete to Date

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 $0.00

Total % Total Paid

Amount Due Est. # Complete to Date

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 $0.00

Total % Total Paid

Amount Due Est. # Complete to Date

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 $0.00



Item 5 - North Scale Pit Replacement

LS Amount - $290,545.00

%

Amount Complete

Footing Slab $67,200.00 0.0%

Retaining Walls $81,900.00 0.0%

Plinth Blocks $10,500.00 0.0%

Scale Deck $18,000.00 0.0%

Approach Slabs $21,000.00 0.0%

Steel Reinforcing Bar $37,380.00 0.0%

Weigh Frame $54,565.00 0.0%

$290,545.00

%

Amount Complete

Footing Slab $67,200.00 0.0%

Retaining Walls $81,900.00 0.0%

Plinth Blocks $10,500.00 0.0%

Scale Deck $18,000.00 0.0%

Approach Slabs $21,000.00 0.0%

Steel Reinforcing Bar $37,380.00 0.0%

Weigh Frame $54,565.00 0.0%

$290,545.00

%

Amount Complete

Footing Slab $67,200.00 0.0%

Retaining Walls $81,900.00 0.0%

Plinth Blocks $10,500.00 0.0%

Scale Deck $18,000.00 0.0%

Approach Slabs $21,000.00 0.0%

Steel Reinforcing Bar $37,380.00 0.0%

Weigh Frame $54,565.00 0.0%

$290,545.00



Total % Total Paid

Amount Due Est. # Complete to Date

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 $0.00

Total % Total Paid

Amount Due Est. # Complete to Date

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 $0.00

Total % Total Paid

Amount Due Est. # Complete to Date

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 $0.00



Item 6 - South Scale Pit Replacement

LS Amount - $290,545.00

%

Amount Complete

Footing Slab $67,200.00 0.0%

Retaining Walls $81,900.00 0.0%

Plinth Blocks $10,500.00 0.0%

Scale Deck $18,000.00 0.0%

Approach Slabs $21,000.00 0.0%

Steel Reinforcing Bar $37,380.00 0.0%

Weigh Frame $54,565.00 0.0%

$290,545.00

%

Amount Complete

Footing Slab $67,200.00 0.0%

Retaining Walls $81,900.00 0.0%

Plinth Blocks $10,500.00 0.0%

Scale Deck $18,000.00 0.0%

Approach Slabs $21,000.00 0.0%

Steel Reinforcing Bar $37,380.00 0.0%

Weigh Frame $54,565.00 0.0%

$290,545.00

%

Amount Complete

Footing Slab $67,200.00 0.0%

Retaining Walls $81,900.00 0.0%

Plinth Blocks $10,500.00 0.0%

Scale Deck $18,000.00 0.0%

Approach Slabs $21,000.00 0.0%

Steel Reinforcing Bar $37,380.00 0.0%

Weigh Frame $54,565.00 0.0%

$290,545.00



Total % Total Paid

Amount Due Est. # Complete to Date

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 $0.00

Total % Total Paid

Amount Due Est. # Complete to Date

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 $0.00

Total % Total Paid

Amount Due Est. # Complete to Date

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 $0.00



Item 14 - Project Temporary Traffic Control

LS Amount - $5,000.00

Amount Working Days

$5,000.00 100

%

Amount Days Complete Amount Due

$0.00 0 0.00% $0.00

%

Amount Days Complete Amount Due

$0.00 0.00% $0.00



Amount Due

$50.00

Total % Total Paid

Est. # Complete to Date

0.00% $0.00

Total % Total Paid

Est. # Complete to Date

0.00% $0.00



Item 15 - Min. Bid Req. Type B Progress Schedule - $5000

LS Amount - $5,000.00

%

Amount Complete Amount Due Est. #

$5,000.00 80.00% $4,000.00 1

%

Amount Complete Amount Due Est. #

$5,000.00 80.00% $4,000.00

Per Std. Spec 1-08.3(5), payment of 80% of the lump sum amount will be made upon approval of the schedule.

Payment will be increased to 100% upon completion of 80% of the original total Contract Award amount.



Total % Total Paid

Complete to Date

80.00% $4,000.00

Total % Total Paid

Complete to Date

80.00% $4,000.00

Per Std. Spec 1-08.3(5), payment of 80% of the lump sum amount will be made upon approval of the schedule.



Item 16 - Structure Surveying

LS Amount - $9,000.00

%

Amount Complete

Survey North Scale Pit $4,500.00 0.0%

Survey South Scale Pit $4,500.00 0.0%

$9,000.00

%

Amount Complete

Survey North Scale Pit $4,500.00 0.0%

Survey South Scale Pit $4,500.00 0.0%

$9,000.00

%

Amount Complete

Survey North Scale Pit $4,500.00 0.0%

Survey South Scale Pit $4,500.00 0.0%

$9,000.00



Total % Total Paid

Amount Due Est. # Complete to Date

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 $0.00

Total % Total Paid

Amount Due Est. # Complete to Date

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 $0.00

Total % Total Paid

Amount Due Est. # Complete to Date

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 $0.00



Item 17 - ADA Features Surveying

LS Amount - $1,000.00

%

Amount Complete Amount Due Est. #

$1,000.00 0.0% $0.00



Total % Total Paid

Complete to Date

0.0% $0.00



Item 24 - SPCC Plan

LS Amount - $500.00

%

Amount Complete Amount Due Est. #

$500.00 0.0% $0.00



Total % Total Paid

Complete to Date

0.0% $0.00



Item 25 - Electronic Ticketing System

LS Amount - $1,000.00

%

Amount Complete Amount Due Est. #

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 $0.00

%

Amount Complete Amount Due Est. #

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 $0.00



Total % Total Paid

Complete to Date

0.0% $0.00

0.0% $0.00

$0.00

Total % Total Paid

Complete to Date

0.0% $0.00

0.0% $0.00

$0.00



Item 26 - Erosion Control and Water Pollution Prevention

LS Amount - $2,500.00

Amount Working Days

$2,500.00 100

%

Amount Days Complete Amount Due

$0.00 0 0.00% $0.00

%

Amount Days Complete Amount Due

$0.00 0.00% $0.00



Amount Due

$25.00

Total % Total Paid

Est. # Complete to Date

0.00% $0.00

Total % Total Paid

Est. # Complete to Date

0.00% $0.00


